High Level CCS Deployment Schedule

96 1997 1998 1999

ID | Task Name Qu3]otr4a]otrifor2][Qr3]or4a|[otri[Qr2][or3]or4a|or1]otr2]otr3[Qtr4
1 |vocc P
2 Pre-Installation Activities 9/2 | | 8/15
3 Integration Plan Approval alia ‘
4 Release 2.2 Installation 8/15 ’
5 Testing g5 [ ] 117
6 Release 2.3 Installation 11/28 ‘
7 Test and Transition

s [ ]amt
8 |SITS P
9 Pre-Installation Activities 3/3 |:| 91
10 Integration Plan Approval a1 ’
11 COTS Installation 91 ‘
12 COTS Testing with Flight Simulation 91 |:| 11/28
13 Release 2.3 Installation 11/28 ‘
14 Testing and Transition for ACS I:I

11/28 3/31
15 Testing and Transition for 2002
16 |DASDF P
17 Pre-Installation Activities 3/3 | | 11/28
18 Integration Plan Approval 4/3 ‘
19 Release 2.3 Installation 11/28 ‘
20 Testing and Transition

1128 [ ] 130
21 |ESTIF P
22 Pre-Installation Activities a8/l | | 5/15
23 Integration Plan Approval 115 ‘
24 Release 2.3 Installation 5/15 ‘
25 Testing and Transition I:I

5/15 7115
26 |VSTIF P
27 Pre-Installation Activities
415 [ Jona
28 Integration Plan Approval 5/15 ‘
29 Release 2.3 Installation 9/15 ‘
30 Testing and Transition I:I
9/15 12/15

31 [NBB P
32 Pre-Installation Activities 5/1 I:I 10/27
33 Integration Plan Approval 6/1 ‘
34 Release 2.3 Installation
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High Level CCS Deployment Schedule

06 1997 1998 1999
ID | Task Name Qu3]otr4a]otrifor2][Qr3]or4a|[otri[Qr2][or3]or4a|or1]otr2]otr3[Qtr4
35 Testing and Transition I:I
10/28 12/31

36 FTS —
37 Pre-Installation Activities

n | Jaer
38 Integration Plan Approval 1/4 ‘
39 Release 2.3 Installation 4/28 ’
40 Testing and Transition I:I

4/28 6/30

41 Maintenance & Release Updates

11/28
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